BCT Minutes
May 11, 1999

The meeting was held on May 11, 1999 at 9:00 am., a the WPI office in San Antonio, Texas.

Members Present and Support Personnel:

Name Organization Present Absent
Banner, Gordon TNRCC X

Brady, Ryan KAFB X
Brown, Ledlie KAFB X
Buelter, Don KAFB X

Callaway, Laurie BCA (KPMG) X

Carrillo, Mike EPA X

De Venoge, Tom KAFB X

Landez, Norma KAFB X
Meshako, Chuck BCA X
Miller, Merle GKDC (OpTech) X
Neff, Richelle UNITEC X

Pavlo, Tina GKDC (OpTech) X
Power, Abigail TNRCC X
Price, LisaMarie EPA X
Ryan, William KAFB X

Sassaman, Brian KAFB X

Skraobarcek, Brian KAFB (WPI) X

Stankosky, Laura EPA X
Underwood, Tim BCA (KPMG) X
Wolf, Chris KAFB X

Lee Wille (UNITEC) facilitated.

Dates for upcoming meetings.

June 8-9, 1999
July 13-14, 1999

August 10-11, 1999
September 14-15, 1999
October 12-13, 1999
November 9-10, 1999
December 14-15, 1999
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Item #| Tracking#| Time | Lead Support | Discussion Topic Comments How will we know |Disposition
it's done?
1. 323 9:00 am | de Venoge, | BCT Members |Background Metal Provide BCT Summary of Statistical |Dataprovidedto BCT. [Open. Found existing data and sent data to
T. Values Datafor Existing Soil Background the Corp of Engineers (COE). The COE is
Values reevaluating the statistical analysis. May have
report for June BCT meeting.
2. 523 9:05 am | Underwood, | BCT Members |PBA Transition Each month update the BCT onthe | Team isupdated. Open. Lockheed Martin has presented a
T. Lockheed Martin transition. proposal for modifying PBA facilities, which
is presently under review. 3 SWMUsare
involved.
3. 336 9:20am | Walf, C. Buelter, D. [Metalsin Groundwater |Establish means of determining if BCT consensus on Open. Next stepisto review the TRPP to
Banner, G. metals have been released to process of determining  |determine if rules require establishing
Power, A. groundwater on Kelly. metals released to background.
Stankosky, L. groundwater.
4. 544527 9:50am | Power, A. | BCT Members |Hot Issues Report and | Provide feedback on the Hot Issues | Discussion is completed. |Open. 1) Teleconference agenda: Resolve
Carrillo, M. Status Report Feedback |Report and the Status Report from the teleconference agenda issue prior to next
BCTDB. For example, organize the teleconference. |If unsuccessful, then resolve
Hot Issues Report by Zone, then date. during the teleconference. 2) Hot issues
Provide better descriptors (do not rely report and database management: We will
on “buzz words”). Include regulator approve new model for database management
correspondence and needed response at the next BCT meeting. Provide input by
times. next teleconference. 3) Full Closure Model:
We will update the full closure model
schedule during the BCT meetings as a part of
the zone updates.
5. 542 10:10am| Ryan, W. [ BCT Members |Review changes to Full |Discuss changesto Full Closure Team receives update.  [Closed. Explained the process resulting in
Closure Model Model and task status. changes to the Full Closure Model.
6. 528 10:50am| Ryan, W. [ BCT Members|Low Flow Sampling Kelly to provide information on wells [ Discussion is completed. [Closed. Discussed 50 micropurge wells.
to be sampled using low flow in William Ryan will provide criteriafor well
May/June. selection to Gordon Banner. Kelly will
submit questions regarding low-flow to Mr.
Banner. Mr. Banner will provide written
response to Kelly’s questions.
7. 563 11:20am| Ryan, W. [BCT Members |Generic Risk Determine whether to develop a Discussion is completed. |Open. Continued to next BCT.
Assessment generic risk assessment model for
EPA/TNRCC approval.
8. 562 11:35am| Ryan, W. [ BCT Members|Zone 4 Risk Determine whether the AF will Discussion is completed. |Closed. EPA will review the Zone 4 risk
Assessment pursue the Zone 4 Risk Assessment. assessment (RA) plan. Kelly will approach
TARA directly. Kelly will make it clear in the
RA that its goal isto assess risk.
9. 561 11:50am| Ryan, W. [BCT Members |Quick Closure Process |Provide therevised quick closure Team receivesrevised  [Closed. Mr. Ryan distributed revised quick

template to the regulators.

quick closure template.

closure process.
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Item #| Tracking#| Time | Lead Support | Discussion Topic Comments How will we know |Disposition
it's done?
10. 565 1:00 pm | Banner, G. | BCT Members |Potential Exposure Evaluate the need to study any Discussion is completed. |Closed. Mr. Banner hopes that his concerns
Pathway Sampling potential exposure pathway sampling (re: pathways) are considered in the Zone 4
off-base. risk assessment. If pathways are addressed he|

will look at the document. Dissolve the
potential exposure pathway sampling working
group.

11. 588 1:10pm | Price, L. | BCT Members [Zone 4 OU2 Discuss recent OU2 information. Discussion is completed. |Open. Kelly will provide additional
information to EPA and TNRCC. Kelly is
working on new iteration of off-base plume
map. EPA hydrologist will communicate
specific needs to Captain Sassaman by
tomorrow (5/12/99). Maps may be done by
7/13/99.

12. 575 1:20pm | Wolf, C. | BCT Members |Zone 1 Update Each month provide team with update [ Discussion is completed. [Closed. Handout presented. Completed

of current activitiesin Zone 1. discussion.

13. 576 1:30 pm | Buelter, D. | BCT Members |Zone 2 Update Each month provide team with update [ Discussion is completed. [Closed. Handout presented. Completed

of current activitiesin Zone 2. discussion.

14. 577 1:40 pm | Buelter, D. | BCT Members |Zone 3 Update Each month provide team with update [ Discussion is completed. [Closed. Handout presented. Completed

of current activitiesin Zone 3. discussion.

15. 578 1:50 pm | Sassaman, | BCT Members |Zone 4 Update Each month provide team with update [ Discussion is completed. [Closed. Handout presented. Completed

B. of current activitiesin Zone 4. discussion.

16. 579 2:00pm | Waolf,C. | BCT Members |Zone 5 Update Each month provide team with update [ Discussion is completed. [Closed. Handout presented. Completed

of current activitiesin Zone 5. discussion.

17. 582 2:20pm | Ryan,W. |DeVenoge, T.,|List of Future Each month provide alist of Team receives list of Closed.

Banner, G., [Deliverables upcoming documents for review. upcoming documents for
Carrillo, M. |(Regulators/RAB) review.
18. 581 2:25pm | Ryan, W. | BCT Members |BCT Teleconference  |Each month establish the coming Teleconference schedule [Closed. Next BCT teleconference 5/25/99 at
Scheduling schedule of teleconferences. adopted by the team. 9:00 am.
19. 583 2:35pm | Ryan, W. | BCT Members [Begin June agenda Each month begin to establish the Team approvesagenda [Closed. Seelist.
next month’s agenda at the end of the |items.
BCT meeting.

20. 564 Wille, L. | BCT Members [BCT Exercise Conduct a BCT exerciseto analyze |Exercise completed. Open. Moved to June BCT meeting.

problems and devel op solutions.
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